
Resolution authorizing the Franklin County Engineer to enter into 

a contract modification with Parsons Brinckerhoff Ohio, Inc., (now 
known as PB Americas, Inc.), for the Clime Road Part 1 

Improvement Project  (Engineer) ($214,496.00) 
 

  WHEREAS, on January 21, 2003, the Board approved 
Resolution No. 52-03 appointing Parsons Brinckerhoff Ohio, Inc., (now 

known as PB Americas, Inc.), to assist the Franklin County Engineer in 
preparing right-of-way and construction plans for the improvement of 

Clime Road, between Georgesville Road and Demorest Road, for the 
amount of Six Hundred Thirty Nine Thousand Five Hundred Twenty dollars 

and zero cents, ($639,520.00); and 
 

  WHEREAS, due to the timing of the awarding of the design 
contract and the completion of the design plans, governmental guidelines 

had changed including FEMA flood maps and OEPA water quality 

regulations, and in order to meet these new requirements, we instructed 
the consultant to investigate several different design challenges; and 

 
  WHEREAS, also due to the time that the design contract was 

awarded, it was necessary to review new FEMA requirements for bridges 
and structures, therefore, we directed Parsons Brinckerhoff Ohio, Inc., to 

study various structure types, other than the existing, in order to decrease 
or maintain back water elevations; and 

 
  WHEREAS, Parsons Brinckerhoff Ohio, Inc. was directed by 

our office to evaluate different plan and profile grades on Clime Road and 
Demorest Road, to reduce the footprint of the roadway project in order to 

have the least impact on the commercial and private parcels; and 
 

  WHEREAS, in March, 2006, the Ohio Environmental 
Protection Agency (OEPA) requirements for BMP’s became more 

aggressive for our environment, therefore, plan changes were necessary 
to meet these requirements; and 

 

WHEREAS, the total cost of this contract modification shall not 
exceed Two Hundred Fourteen Thousand Four Hundred Ninety Six dollars 

and zero cents, ($214,496.00), as evidenced by the attached purchase 
order proof listing which has been pre-certified by the Franklin County 

Auditor; 
 

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS OF 
FRANKLIN COUNTY, OHIO: 

 

Resolution No. 0390-08 May 06, 2008



Resolution authorizing the Franklin County Engineer to enter into 

a contract modification with Parsons Brinckerhoff Ohio, Inc., (now 
known as PB Americas, Inc.), for the Clime Road Part 1 

Improvement Project  (Engineer) ($214,496.00) 
Section 1)  That the Franklin County Engineer is hereby authorized to 

enter into a contract modification with Parsons Brinckerhoff Ohio, Inc., 
(now known as PB Americas, Inc.), for design services on the Clime Road 

project, between Georgesville Road and Demorest Road, as detailed 
herein. 

 
Section 2)  That the total cost of this contract modification shall not 

exceed Two Hundred Fourteen Thousand Four Hundred Ninety Six dollars 
and zero cents, ($214,496.00). 

 
 

Prepared By:  Kris Collins 

 
cc:  Engineer  
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